

## Monthly Report

To: Yetu Investments Shareholders










From: Yetu Investments Directors

Phone: 0761377613

Date: April 5, 2022

Re: Tast Management - Monthly Report



### A. Projects Summary

No.	Description	Project Owner	Status
1.	Project 1	Pandelani	 83%
2.	Project 2	Pandelani	 50%
3.	Project 3	Pandelani	 50%
4.	Project 4	Pandelani	 0%
5.	Maduvha	Pandelani	 100%
6.	My First Project	Mulweli	 100%
7.	Project Drone	Mulweli	 0%
8.	Project Housing	Mulweli	 0%
9.	Project Yetu	Tsireledzo	 0%

## Workload

Pandelani	<div><div></div><div></div><div></div></div>
Nkateko	<div><div></div></div>
Mulweli	<div><div></div></div>
Maduvha	<div><div></div></div>
Tsireledzo	<div><div></div><div></div></div>


## Tasks Status



Health

Time	26% behind schedule.
Tasks	1 tasks to be completed.
Workload	4 tasks overdue.
Progress	66% complete.
Month	3 tasks completed.

Task Per Project



B. Project Timelines

Payment due upon receipt.