

Monthly Report


To: Yetu Investments Shareholders From: Yetu Investments Directors

Phone: 0761377613 Date: April 17, 2022

Re: Tast Management - Monthly Report

A. Projects Summary


No.	Description	Project Owner	Status	
1.	Project 1	Pandelani	83%	%
2.	Project 2	Pandelani	50%	%
3.	Project 3	Pandelani	50%	%
4.	Project 4	Pandelani	0%	
5.	Maduvha	Pandelani	100	0%
6.	My First Project	Mulweli	100	0%
7.	Project Drone	Mulweli	0%	
8.	Project Housing	Mulweli	0%	
9.	Project Yetu	Tsireledzo	0%	b



Health

Time	100% behind schedule.
Tasks	0 tasks to be completed.
Workload	9 tasks overdue.
Progress	53% complete.
Month	0 tasks completed.

Task Per Project



B. Project Timelines