

Monthly Report

To: Yetu Investments Shareholders










From: Yetu Investments Directors

Phone: 0761377613

Date: April 18, 2022

Re: Tast Management - Monthly Report

A. Projects Summary

| No. | Description | Project Owner | Status |
|-----|------------------|---------------|--|
| 1. | Project 1 | Pandelani |  83% |
| 2. | Project 2 | Pandelani |  50% |
| 3. | Project 3 | Pandelani |  50% |
| 4. | Project 4 | Pandelani |  0% |
| 5. | Maduvha | Pandelani |  100% |
| 6. | My First Project | Mulweli |  100% |
| 7. | Project Drone | Mulweli |  0% |
| 8. | Project Housing | Mulweli |  0% |
| 9. | Project Yetu | Tsireledzo |  0% |

Workload

Tasks Status

| | |
|------------|--|
| Pandelani | <div><div></div><div></div><div></div></div> |
| Nkateko | <div><div></div><div></div><div></div></div> |
| Mulweli | <div><div></div><div></div><div></div></div> |
| Maduvha | <div><div></div><div></div><div></div></div> |
| Tsireledzo | <div><div></div><div></div><div></div></div> |

Completed Remaining Overdue

Health

Task Per Project

| | |
|----------|--------------------------|
| Time | 100% behind schedule. |
| Tasks | 0 tasks to be completed. |
| Workload | 9 tasks overdue. |
| Progress | 53% complete. |
| Month | 0 tasks completed. |

B. Project Timelines

Payment due upon receipt.